East Lake Sammamish Master Plan Trail

South Sammamish Segment A

Weekly Construction Update
Schedule of Construction Activities

m King County | LD—)EB&HSS

Week beginning February 20, 2017

Week of 2/20:

Site - Continue pot holing to identify location of
underground utilities

Site - Continue grubbing trail — south to north
Site - Continue to remove split rail and chain link
fencing

Sta 40+00 to 42+00 - Begin dewatering for
channel excavation

Sta 234+00 - Begin excavation for Wall #6

Sta 239+50 — Begin excavation for Wall #7

Sta 239+50 — Construct headwall

Week of 2/27:

Site - Continue grubbing trail — south to north
Sta 40+00 to 42+00 - Continue dewatering for
channel excavation

Sta 224+00 and Sta 229+85 - Install quarry spall
splash pads

Sta 234+00 — Begin construction of Wall #6
Sta 230+50 — Begin excavation for Wall #5
Sta 239+50 — Continue excavation for Wall #7
Sta 282+00 — Begin trail excavation — north to
south

Sta 224+00 to Sta 229+85 — Begin stormwater
testing

Week of 3/6:

Sta 234+00 — Continue construction of Wall #6
Sta 230+50 — Continue excavation for Wall #5
Sta 230+50 — Begin construction of Wall

Sta 239+50 — Continue excavation for Wall #7
Sta 282+00 — Continue trail excavation — north to
south

Sta 229+85 — Construct headwall

Sta 223+50- Begin excavation for Wall #2

Sta 223+50 — Begin excavation for Wall #3

Sta 225+25 — Begin excavation for Wall #4

Installing stormwater pipe and catch basin
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South Sammamish Segment A

Weekly Construction Update
Schedule of Construction Activities Week beginning January 30, 2017

Project Contacts
Hotline: 1-888-668-4886
Email: ELST@kingcounty.gov

Project Website:
http://www.kingcounty.gov/eastlakesammamishtrail

We appreciate your support as we continue developing
the East Lake Sammamish Corridor!



mailto:ELST@kingcounty.gov
http://www.kingcounty.gov/eastlakesammamishtrail

